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PROJECT:  Kinnickinnic River, Wisconsin  
 
DESCRIPTION:  The project consists of removing two (2) drop structures and approximately 11,075 feet of an 
existing concrete channel lining from downstream of 27th Street to just past 6th Street in Milwaukee, Wisconsin.  
The Kinnickinnic River watershed has a drainage area of approximately 31.8 square miles and eventually flows 
into Lake Michigan.  The proposed project would restore the Kinnickinnic River channel to a more natural 
stream condition with meanders, shelter areas, and riffle pool complexes.  Rocky and deeper water areas would 
be created in order to provide refuge for fish to feed and rest from predators, extreme currents, and summer 
sun.  The removal of the drop structures would also improve upstream passage for spawning 
 
CONGRESSIONAL INTEREST:  Kleczka (D) WI-04, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:    

 
NON-FEDERAL PROJECT SPONSOR:  Milwaukee Metropolitan Sewerage District, Milwaukee, Wisconsin.  
POC:  Dave Fowler 414.277.6368. 
 
PROJECT AUTHORITY:  Section 206 of the Water Resources Development Act of 1996 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal 
Current Working Estimate                       $   TBD   
Funds Expended prior to FY04               $      16,500          $ 16,500              $      0 
Funds allocated in FY04                   $     0                   $        0                $     0 
FY05 Budget                                            $    0                    $       0   
Funds that could be used in FY05 $    TBD 
Funds required to complete (> FY05) $    TBD 
 
SCHEDULE MILESTONES : 
 Project Initiated      FY00 
 Preliminary Decision Document Approved  TBD 
 Design Documentation Completed    
 Decision Document Approved     
 Project Cooperation Agreement Signed    
 Construction Contract Awarded     
 Construction Completed      
 Project Closed-Out 
 
STATUS:  The Preliminary Restoration Plan (PRP) was sent to the non-Federal sponsor, Milwaukee 
Metropolitan Sewerage District (MMSD), for comments on 18 December 2002.  MMSD indicated that they 
wanted to change the scope of the project by splitting the project into two Section 206 projects.  The Corps is 
waiting for MMSD to send in a new Section 206 request letter.  Upon receipt of that letter, the Corps will initiate 
a new PRP and revise the PRP completed in December 02.  However, because of budget constraints within 
the Section 206 program, no new Section 206 projects will be started in FY04. 
 
PM:  Charlie Uhlarik 313-226-6753 charles.a.uhlarik@lre02.usace.army.mil 


